
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 019                 
  Date: 2014-09-12  
  Day:  Friday    

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon: clear 3:00 pm:  clear 

 Temperature:   7:30 am:   56° Noon: 65° 3:00 pm:  70°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

GVW 

Carpentry 

Masonry 

Painting 

2 

0 

0 

0 

0 

0 

6 

0 

0 

8 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

 
   2 0 6 8 

 
Total:        

 
 

DAILY REPORT 

Activities Today: 

1) GVW is removing the mechanical and plumbing fixtures and piping from the basement and meeting hall. 

2) GVW is installing wood blocking at the brick water table on the south wing. 

3) GVW continued to remove debris from the building. 

4) Richard, Steve and Nancy toured the site this morning.  GVW was asked that one (1) safe door be removed and set aside for 

the town. 

 

 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing radiator removed from wall in 

the basement 

 

Photo showing workman removing sections of 

plumbing from the basement. 

 

Photo showing workmen removing radiators 

from the meeting hall. 

 

Photo showing ceiling in basement that has 

been demolished. 



 

Photo showing carpenters installing the wood 

blocking on the water table on the south wing. 

 

Photo showing wood blocking installed on the 

east elevation of the south wing. 

 


